

# MILESTONES

**OCTOBER 2013**

ATEC completes testing of its first T900

**OCTOBER 2014**

ATEC completes testing of its second T900

**SEPTEMBER 2015**

Preliminary design RFP

**PROJECTED SUMMER 2017**

Engineering, manufacturing and design proposal due

**AUGUST 2014**

ATEC completes Science & Technology engine testing phase (including sand ingestion testing)

**SUMMER 2016**

Preliminary design contract awarded

**PROJECTED FALL 2018**

Engine awarded